SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:34AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 523 y 729 . 03-Jun 2014. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 03:00 am Break: 07:00 Over Time:  03:00
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, cool

Working Day If no, explain:

Di ary: Dispute
General Comments

MEP staff meeting 0830-0900. Mechanical contractor coordination meeting 1300-1400. Oversee FWS =

pressure testing of the 2 1/2" DW and 4" CA lines from PP 8 to PP 128 along the bike path. Misc MEP
paperwork and write diaries.

04-0120F4 Bid ltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter FOR TOM COLOMBO 5.00 0.00 0.00 5.00 D
Diary: Dispute
Pipe Testing 125  0-000-000.125

The crew, including Josh Johnson and Tim Esquivel, performed testing on the 2 1/2" DW line from PP 8 to -
PP 128 along the bike path from 2000 on the night of May 3, 2014 to 0300 on the morning of May 4,

2014. The crew arrived at Pier 7 at 2000 and prepared for testing. At 2300, the lane closure was

established and the crew arrived in the lane closure of the #5 lane of the EB bridge at 2330. The crew

installed a gage and charging point just to the east of the bike path emergency egress gate at PP 124.

At 0038, the line was charged to 230 PSI and the test was initiated. By 0050, the pressure had dropped
down to 210 PSI. Tom Colombo and | rechecked the line, including the expansion loop under the bike
path at PP 128. No leaks were detected. By 0245, the pressure was down to 160 PSI. | called off the test
as a failure. The crew and | left the bridge at 0300 and went off shift.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC

Diary: Dispute
Pipe Testing 126  0-000-000.126 =
The crew performed testing on the 4" CA line from PP 8 to PP 128 along the bike path from 2000 on the

night of May 3, 2014 to 0300 on the morning of May 4, 2014. The crew arrived at Pier 7 at 2000 and
prepared for testing. At 2300, the lane closure was established and the crew arrived in the lane closure of
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 523  Date: 03-Jun-2014  Tuesday

the #5 lane of the EB bridge at 2330. The crew installed a gage and charging point just to the east of the
bike path emergency egress gate at PP 124. At 0000, the line was charged to 150 PSI and the test was
initiated.

Tom Colombo and | performed a soap test on all the utility outlets and fittings along the line. For the CA
line, bubbles (leaking air) were noted for the utility outlets at west of PP 13, west of PP 34, west of PP 47,
west and east of PP 60, west of PP 65, at PP 67.5, at PP 74.5, west of PP 84, west of PP 86, west and
east of PP 88, east of PP 92, west of PP 96, west of PP 96, west of PP 108, at PP 114, and west of PP
127. Water drips were noted on the DW outlets at PP 46.5 and 78.5. The minor air leakages did not
cause a notable drop in pressure, but the valves have to be tightened to repair the leaks.

At 0100, the test was ended. No notable drop in pressure was observed.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Tower Base Dehumidification 128 0-000-000.128
System []

Steve Gwizdak, Ignacio Aranda, and Josh Klotovich spent the shift for 0700 to 1200 working on the
installation of the plenum boxes at the duct terminations, and on assembling the dehiumidification unit (the
unit was disassembled such that it could be inserted through the tower base opening).

Following this operation, the crew went to the east anchorages to check on those units following the
painting activities. The WB unit was turned to manual and was running when they left. The EB unit was
still shut off because the painters were still working in the area.

CCO-339 Bid Iltem: 001 0-MPI-ELS.339 Modify Piping at PP128
SMITH-EMERY SF
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH SCOTT ALDER 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path Mechanical 001 O-MPI-ELS.339
Expansion Loop ]

Scott Alder spent 8 hours performing welding QC for the removal of the temporary pipe supports used to
install the bike path expansion loop at PP 128.

CCO0-339 Bid Iltem: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker GEN AARON KENT 4.00 0.00 0.00 4.00 D
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Bike Path Mechanical 001 0O-MPI-ELS.339
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 523  Date: 03-Jun-2014  Tuesday
Expansion Loop [
The ABF crew spent the shift removing the temporary pipe supports used to support the 2 1/2" DW and 4"

CA lines of the bike path expansion loop at PP 128 prior to the installation of the permanent pipe supports.
The crew used a crew truck for 4 hours, and one for 8 hours and a welding machine in performace of this
work.
During the removal of one temporary support, it was noted that a crack had developed in the bike path
bottom plate. RFI 3661 was written to deal with this crack.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter FOR TOM COLOMBO 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The FWS crew, including Josh Johnson and Tim Esquivel, spent approximately 3 hours to mobilize to the
#5 lane of the EB bridge and demobilize back to Pier 7 at the end of the shift. In addition, the pipe fitter's
union agreement gives the crew 8 hours of pay for 7 hours of work, and a 12% hourly shift differential for
working at night which will be paid under CCO 354 for this shift's work.
In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks used during this
shift will also be paid under CCO 354.
The air compressor used to charge the air line will also be paid as CIC because prior to SSO, the crew
would have used bridge air supplied by an ABF compressor.
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